
ID Task 
Mode

Task Name Duration Start Finish PredecessorsResource Names % 
Complete

1 Submit Report to the Commissioner 12.6 wks Wed 8/6/14 Fri 10/31/14 Justin Milardo,Kate Keenan 100%

2 Post Report to the Commissioner on WUCC 
page

1 day Mon 11/3/14 Mon 11/3/14 1 Ellen Blaschinski 100%

3 Ethics and Confidentiality Agreement by RFP 
preparers

1 day Thu 9/4/14 Thu 9/4/14 Dick Lynch,Ellen Blaschinski,Eric 
McPhee,Justin Milardo,Kate 
Keenan,Lori Mathieu,Rich Iozzo

100%

4 Completion of outline of work 1 wk Wed 8/6/14 Tue 8/12/14 Dick Lynch 100%

5 OPM approval to proceed 10 days Wed 8/6/14 Tue 8/19/14 Ellen Blaschinski 100%

6 Establish project file 1 day Wed 8/20/14 Wed 8/20/14 5 Lori Mathieu 100%

7 Appoint official agency contact 1 day Thu 8/21/14 Thu 8/21/14 6 Commissioner Mullen 100%

8 Draft RFP 128 days Wed 5/7/14 Fri 10/31/14 Dick Lynch,Kate Keenan,Rich Iozzo 100%

9 Appoint selection committee 5 days Mon 10/20/14Fri 10/24/14 Commissioner Mullen 100%

10 Statement of financial interests filed 1 day Mon 10/27/14Mon 10/27/14 0%

11 Completion of evaluation plan 10 days Mon 10/20/14Fri 10/31/14 Rich Iozzo,Dick Lynch,Kate Keenan 100%

100%
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ID Task 
Mode

Task Name Duration Start Finish PredecessorsResource Names % 
Complete

12 Review and endorsement of Ethics and 
Confidentiality Agreements by the selection 
committee

173 days Wed 5/7/14 Fri 1/2/15 Screening Committee 100%

13 Release RFP and post legal notice 1 day Mon 6/8/15 Mon 6/8/15 Justin Milardo,Eric McPhee,Rich Iozzo 100%

14 Publish the RFP and legal notice on 
contracting portal, DPH website and 
advertise.

1 day Tue 6/9/15 Tue 6/9/15 13 Robert Baran,Justin Milardo 100%

15 RFP Conference 1 day Wed 7/1/15 Wed 7/1/15 14 Screening Committee 100%
16 RFP Questions Due 1 day Wed 7/8/15 Wed 7/8/15 14 Proposers 100%

17 Publish answers to questions/ Publish 
Amendments

15 days Wed 7/22/15 Tue 8/11/15 16 Rich Iozzo,Robert Baran 100%

18 Proposals Due 0.2 wks Mon 8/24/15 Mon 8/24/15 14 Proposers 100%
19 Opening of proposals (preliminary review) 1 wk Tue 8/25/15 Mon 8/31/15 18 Kate Keenan 100%

20 Check proposer references 5 days Tue 9/1/15 Mon 9/7/15 19 Screening Committee 100%

21 Convene screening committee 1 wk Tue 6/9/15 Mon 6/15/15 13 Screening Committee 100%

22 Proposer demonstrations 1 day Mon 10/5/15 Mon 10/5/15 Proposers,Screening Committee 100%

23 WUCC Informational Meetings 7 days Tue 9/22/15 Wed 9/30/15 100%

24 Evaluation of proposals in accordance with 
the RFP

30 days Mon 8/31/15 Fri 10/9/15 22 Screening Committee 100%

100%
May June
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ID Task 
Mode

Task Name Duration Start Finish PredecessorsResource Names % 
Complete

25 Submit ranking report to Commissioner (top 3)20 days Mon 10/12/15Fri 11/6/15 24 Screening Committee 100%

26 Contract negotiations 33 days Tue 11/17/15 Thu 12/31/15 Eric McPhee,Justin Milardo,Kate Keenan,Lori Mathieu,Rich Iozzo0%

27 Contract execution 15 days Mon 2/1/16 Fri 2/19/16 26 Kate Keenan 0%

28 Notification of unsuccessful proposals by mail1 day Tue 12/1/15 Tue 12/1/15 Screening Committee 0%

29 Post results of procurement 3 days Wed 12/2/15 Fri 12/4/15 28 Robert Baran 0%

30 Convene Eastern WUCC 65 days Mon 2/22/16 Fri 5/20/16 27 Contractor 0%

31 Convene Central WUCC 66 days Sun 5/22/16 Fri 8/19/16 30 Contractor 0%

32 Convene Western WUCC 67 days Mon 8/22/16 Tue 11/22/16 31 Contractor 0%

33 Complete WUCC Process 523 days Mon 2/22/16 Wed 2/21/18 32 Contractor 0%

May June
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ID Task 
Mode

Task Name

1 Submit Report to the Commissioner

2 Post Report to the Commissioner on WUCC 
page

3 Ethics and Confidentiality Agreement by RFP 
preparers

4 Completion of outline of work

5 OPM approval to proceed

6 Establish project file

7 Appoint official agency contact

8 Draft RFP

9 Appoint selection committee

10 Statement of financial interests filed

11 Completion of evaluation plan

100%

100%

100%

100%

100%

100%

100%

100%

100%

0%

100%

June July August September October November December
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ID Task 
Mode

Task Name

12 Review and endorsement of Ethics and 
Confidentiality Agreements by the selection 
committee

13 Release RFP and post legal notice

14 Publish the RFP and legal notice on 
contracting portal, DPH website and 
advertise.15 RFP Conference

16 RFP Questions Due

17 Publish answers to questions/ Publish 
Amendments

18 Proposals Due
19 Opening of proposals (preliminary review)

20 Check proposer references

21 Convene screening committee

22 Proposer demonstrations

23 WUCC Informational Meetings

24 Evaluation of proposals in accordance with 
the RFP

100%

100%

100%

100%

100%

100%

100%

June July August September October November December

06.03.2015_WUCCgantt - 8-21-15

Page 5



ID Task 
Mode

Task Name

25 Submit ranking report to Commissioner (top 3)

26 Contract negotiations

27 Contract execution

28 Notification of unsuccessful proposals by mail

29 Post results of procurement

30 Convene Eastern WUCC

31 Convene Central WUCC

32 Convene Western WUCC

33 Complete WUCC Process

June July August September October November December
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ID Task 
Mode

Task Name

1 Submit Report to the Commissioner

2 Post Report to the Commissioner on WUCC 
page

3 Ethics and Confidentiality Agreement by RFP 
preparers

4 Completion of outline of work

5 OPM approval to proceed

6 Establish project file

7 Appoint official agency contact

8 Draft RFP

9 Appoint selection committee

10 Statement of financial interests filed

11 Completion of evaluation plan

100%

100%

100%

100%

100%

100%

100%

100%

100%

0%

100%

January February March April May June July August
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ID Task 
Mode

Task Name

12 Review and endorsement of Ethics and 
Confidentiality Agreements by the selection 
committee

13 Release RFP and post legal notice

14 Publish the RFP and legal notice on 
contracting portal, DPH website and 
advertise.15 RFP Conference

16 RFP Questions Due

17 Publish answers to questions/ Publish 
Amendments

18 Proposals Due
19 Opening of proposals (preliminary review)

20 Check proposer references

21 Convene screening committee

22 Proposer demonstrations

23 WUCC Informational Meetings

24 Evaluation of proposals in accordance with 
the RFP

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

January February March April May June July August
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ID Task 
Mode

Task Name

25 Submit ranking report to Commissioner (top 3)

26 Contract negotiations

27 Contract execution

28 Notification of unsuccessful proposals by mail

29 Post results of procurement

30 Convene Eastern WUCC

31 Convene Central WUCC

32 Convene Western WUCC

33 Complete WUCC Process

100%

0%

0%

0%

0%

0%

0%

January February March April May June July August
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ID Task 
Mode

Task Name

1 Submit Report to the Commissioner

2 Post Report to the Commissioner on WUCC 
page

3 Ethics and Confidentiality Agreement by RFP 
preparers

4 Completion of outline of work

5 OPM approval to proceed

6 Establish project file

7 Appoint official agency contact

8 Draft RFP

9 Appoint selection committee

10 Statement of financial interests filed

11 Completion of evaluation plan

August September October November December January February March
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ID Task 
Mode

Task Name

12 Review and endorsement of Ethics and 
Confidentiality Agreements by the selection 
committee

13 Release RFP and post legal notice

14 Publish the RFP and legal notice on 
contracting portal, DPH website and 
advertise.15 RFP Conference

16 RFP Questions Due

17 Publish answers to questions/ Publish 
Amendments

18 Proposals Due
19 Opening of proposals (preliminary review)

20 Check proposer references

21 Convene screening committee

22 Proposer demonstrations

23 WUCC Informational Meetings

24 Evaluation of proposals in accordance with 
the RFP

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

August September October November December January February March
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ID Task 
Mode

Task Name

25 Submit ranking report to Commissioner (top 3)

26 Contract negotiations

27 Contract execution

28 Notification of unsuccessful proposals by mail

29 Post results of procurement

30 Convene Eastern WUCC

31 Convene Central WUCC

32 Convene Western WUCC

33 Complete WUCC Process

100%

0%

0%

0%

0%

0%

0%

0%

0%

August September October November December January February March
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ID Task 
Mode

Task Name

1 Submit Report to the Commissioner

2 Post Report to the Commissioner on WUCC 
page

3 Ethics and Confidentiality Agreement by RFP 
preparers

4 Completion of outline of work

5 OPM approval to proceed

6 Establish project file

7 Appoint official agency contact

8 Draft RFP

9 Appoint selection committee

10 Statement of financial interests filed

11 Completion of evaluation plan

March April May June July August September
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ID Task 
Mode

Task Name

12 Review and endorsement of Ethics and 
Confidentiality Agreements by the selection 
committee

13 Release RFP and post legal notice

14 Publish the RFP and legal notice on 
contracting portal, DPH website and 
advertise.15 RFP Conference

16 RFP Questions Due

17 Publish answers to questions/ Publish 
Amendments

18 Proposals Due
19 Opening of proposals (preliminary review)

20 Check proposer references

21 Convene screening committee

22 Proposer demonstrations

23 WUCC Informational Meetings

24 Evaluation of proposals in accordance with 
the RFP

100%

100%

100%

100%

100%

100%

100%

March April May June July August September
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ID Task 
Mode

Task Name

25 Submit ranking report to Commissioner (top 3)

26 Contract negotiations

27 Contract execution

28 Notification of unsuccessful proposals by mail

29 Post results of procurement

30 Convene Eastern WUCC

31 Convene Central WUCC

32 Convene Western WUCC

33 Complete WUCC Process

100%

0%

0%

0%

0%

0%

0%

0%

0%

March April May June July August September

06.03.2015_WUCCgantt - 8-21-15

Page 15



ID Task 
Mode

Task Name

1 Submit Report to the Commissioner

2 Post Report to the Commissioner on WUCC 
page

3 Ethics and Confidentiality Agreement by RFP 
preparers

4 Completion of outline of work

5 OPM approval to proceed

6 Establish project file

7 Appoint official agency contact

8 Draft RFP

9 Appoint selection committee

10 Statement of financial interests filed

11 Completion of evaluation plan

October November December January February March April May

06.03.2015_WUCCgantt - 8-21-15

Page 16



ID Task 
Mode

Task Name

12 Review and endorsement of Ethics and 
Confidentiality Agreements by the selection 
committee

13 Release RFP and post legal notice

14 Publish the RFP and legal notice on 
contracting portal, DPH website and 
advertise.15 RFP Conference

16 RFP Questions Due

17 Publish answers to questions/ Publish 
Amendments

18 Proposals Due
19 Opening of proposals (preliminary review)

20 Check proposer references

21 Convene screening committee

22 Proposer demonstrations

23 WUCC Informational Meetings

24 Evaluation of proposals in accordance with 
the RFP

October November December January February March April May
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ID Task 
Mode

Task Name

25 Submit ranking report to Commissioner (top 3)

26 Contract negotiations

27 Contract execution

28 Notification of unsuccessful proposals by mail

29 Post results of procurement

30 Convene Eastern WUCC

31 Convene Central WUCC

32 Convene Western WUCC

33 Complete WUCC Process

0%

0%

0%

0%

October November December January February March April May

06.03.2015_WUCCgantt - 8-21-15

Page 18



ID Task 
Mode

Task Name

1 Submit Report to the Commissioner

2 Post Report to the Commissioner on WUCC 
page

3 Ethics and Confidentiality Agreement by RFP 
preparers

4 Completion of outline of work

5 OPM approval to proceed

6 Establish project file

7 Appoint official agency contact

8 Draft RFP

9 Appoint selection committee

10 Statement of financial interests filed

11 Completion of evaluation plan

May June July August September October November
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ID Task 
Mode

Task Name

12 Review and endorsement of Ethics and 
Confidentiality Agreements by the selection 
committee

13 Release RFP and post legal notice

14 Publish the RFP and legal notice on 
contracting portal, DPH website and 
advertise.15 RFP Conference

16 RFP Questions Due

17 Publish answers to questions/ Publish 
Amendments

18 Proposals Due
19 Opening of proposals (preliminary review)

20 Check proposer references

21 Convene screening committee

22 Proposer demonstrations

23 WUCC Informational Meetings

24 Evaluation of proposals in accordance with 
the RFP

May June July August September October November
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ID Task 
Mode

Task Name

25 Submit ranking report to Commissioner (top 3)

26 Contract negotiations

27 Contract execution

28 Notification of unsuccessful proposals by mail

29 Post results of procurement

30 Convene Eastern WUCC

31 Convene Central WUCC

32 Convene Western WUCC

33 Complete WUCC Process

0%

0%

May June July August September October November
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ID Task 
Mode

Task Name

1 Submit Report to the Commissioner

2 Post Report to the Commissioner on WUCC 
page

3 Ethics and Confidentiality Agreement by RFP 
preparers

4 Completion of outline of work

5 OPM approval to proceed

6 Establish project file

7 Appoint official agency contact

8 Draft RFP

9 Appoint selection committee

10 Statement of financial interests filed

11 Completion of evaluation plan

December January February March April May June July
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ID Task 
Mode

Task Name

12 Review and endorsement of Ethics and 
Confidentiality Agreements by the selection 
committee

13 Release RFP and post legal notice

14 Publish the RFP and legal notice on 
contracting portal, DPH website and 
advertise.15 RFP Conference

16 RFP Questions Due

17 Publish answers to questions/ Publish 
Amendments

18 Proposals Due
19 Opening of proposals (preliminary review)

20 Check proposer references

21 Convene screening committee

22 Proposer demonstrations

23 WUCC Informational Meetings

24 Evaluation of proposals in accordance with 
the RFP

December January February March April May June July
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ID Task 
Mode

Task Name

25 Submit ranking report to Commissioner (top 3)

26 Contract negotiations

27 Contract execution

28 Notification of unsuccessful proposals by mail

29 Post results of procurement

30 Convene Eastern WUCC

31 Convene Central WUCC

32 Convene Western WUCC

33 Complete WUCC Process 0%

December January February March April May June July
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